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Ferndale Fire Department
1365 Livernois
Ferndale, MI 48220

Attention: ‘?ire Marshall
Reference;' Tank Removal
Dear Sir:‘

On February 20th-22nd § 25th-28th, 1985, PARKS INSTALLATION
COMPANY removed and scrapped fifteen (15) 500; thirty-one (31) .
1,000; eight (8) 2,000; four (4) 5,000; and fifteen (15) 10,000
gallon underground tanks. The work was done at Ethyl Corporation
1600 West Eight Mile Road; “Ferndale, MI. The work was performed
for J. C. Nielson Company. - : ' o

Sincerely,

“PARKS INSTALLAJ o?.

- Roy H. .Parks,
- Vice President

cc: J. C. Nielson Combany
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FIRE CHIEF
OYNE EASTERWOOD

FIRE INSPECTOR
WILLIAM LEGAULT

FIRE DEPARTMENT
1635 Livernois
Ferndale, Michigan 48220

'~ 541-6304 / 541-3601

=J “gooD
NEIGHBORS"

_ETHYL CORPORATION
“TANK- REMOVAL

L

TANK REMOVAL BID AWARDED TO.THE J. C. NIELSEN CO. GENERAL CONTRACTOR.

4628 FERNLEE ST. ROYAL OAK 48073
549-1515 T
: CHARLES MOEHLE - SEC-TREAS.
' JIM THERKALSEN - PRESIDENT

TANK REMOVAL TO BE COMPLETED BY PARKS INSTALLATION CO.

2/19/85

2/20/85
2/21/85

. . 2/22/85

2/25/85
2/26/85

_ 4901 McCARTHY DRIVE
c MILFORD, MICH. 48042
- .684-1215 :
ROY H. PARKS - PRESIDENT
_ ROY H. PARKS JR. ENGINEER

MEETING HELD ON THE SITE - MR, STEVENS & MR ADAMS (Ethyl Corp)
: J.C. NIELSEN CO.
PARKS INSTALLATION
CHIEF EASTERWOOD - INSPECTOR LEGAULT

FOUR TANKS REMOVED FROM THE PROPERTY 4:15 PM (% HR)

FOUR TANKS REMOVED AM - ALL TANKS ARE REMOVED FROM THE WEST
SIDE OF THE BUILDING, PRESENTLY WORKING IN THE NORTHWEST
SECTION OF THE PROPERTY - -HAVING DIFFICULTY WITH THE LARGE
TANKS IN THIS AREA WILL NEED MORE EQUIPMENT, MOVED INTO THE
TANK FARM AREA AND ARE REMOVING SMALLER TANKS. (2 HRS)

-REMOVED .THE - REMAINING TANKS FROM THE NORTHWEST SECTION AND

RETURNED TQ THE. TANK FARM, REMOVED A TOTAL OF 17 TANKS (2 HRS)
REMOVED A TOTAL OF 20 TANKS. FROM INSIDE TANK FARM. (1.5 HRS)
REMOVED ALL BUT THREE TANKS FROM THE TANK FARM AND THERE ARE
ALSO THREE ADDITIONAL TANKS: ON THE PROPERTY, JOB OF REMOVAL
WILL BE COMPLETED BY 2/27/85 PM. (1 HR)

2/27/85 JOB COMPLETED,. ALL TANKS-REMOVED FROM SITE.






